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Project History for Pirates’ Cove/Cave Landing 

 

 

Late ヱ97ヰ’s - County closed a section of Cave Landing Road between Pirates’ Co┗e parkiﾐg lot and Pismo 

Beach because the road was sliding down an active land slide and was too dangerous for vehicle use.    

 
198ヰ’s -The property owner applied to the County for a lot line adjustment on the site.  

 

County determined that Cave Landing Road could not be repaired or replaced because of the volatility of 

the land slide underneath the road.  

 
199ヰ’s  County approved lot line adjustment and received offers to dedicate: public access via vertical 

and lateral easements and open space easements as conditions of approval of lot line adjustment. 

 
2002  The Department of Fish and Game awarded the County $732,745 from the Unocal Avila Beach 

Oil Spill Settlement Grant Fund for improvements on the site.  

 
2003  County started reviewing the site for recreation use and open space.  

 

County commissioned archeological, biological, design, engineering, and geological services.  

 
2006  Completed an agreement between the County and the land owners to buy parcel 3 to ensure 

continued open space.  An irrevocable offer to dedicate parIel 5, Pirates’ Cove was included as a part of 

this agreement. 

 
2007  GSA-County Parks rejected first site design because of its unsightly design and high cost.  The 

design proposed drilling pilings into the bedrock beneath the land slide rising 200 feet up to support a 

trail in the land slide area.   

 

County completed a General Plan Conformity Report to accept lots 3 aﾐd 5 iﾐto the Couﾐty’s laﾐd 
holdings. 

 
2008 Board of Supervisors approved the land purchase of open space lot 3 and the Irrevocable Offer 

to Dedicate Pirates’ Co┗e lot 5 was recorded.  
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2010  The Coastal Conservancy committed $350,000 to fund coastal access on this site.   

 

County rejected second site desigﾐ HeIause it ┘as too harﾏful to the site’s arIheology aﾐd ┘as 
unsightly.  It included two large drainage pipes through the site that released water on the beach.  

 

County Commissioned additional archeological, biological, design, engineering, and geological and 

geotechnical engineering services 

 
2011 San Luis Obispo Council of Governments (SLOGOG) committed $350,000 State Highway Funds to 

the coastal access on this site.   

 

Current design approved by GSA-County Parks.  This design included a paved parking lot and bio-swales. 

 
2012  GSA-County Parks applied for a Coastal Development Permit.  The Planning Department 

determined that to process this permit the landowner must sign the application.  Because the County 

had not accepted the offer to dedicate parcel 5 ふPirates’ Co┗e lotぶ the County was not the landowner. 

The landowner declined to sign the Coastal Permit application. 

 

GSA-County Parks commissioned updated biological and geological services as required by the Planning 

Department.  

 

Avila Valley Advisory Committee reviewed and supported project.  

 

Park and Recreation Commission reviewed and supported project.   

 
2013 County accepted Parcel 5, Pirates’ Co┗e lot into the County owned land inventory.  

 

Planning Commission approved the Coastal Development Permit for the project.  

 

The project was appealed to the Board of Supervisors. 

 

Upon appeal, the Board of Supervisors approved the Coastal Development Permit for the project.  

 

The project was appealed to the California Coastal Commission. 

 

2014 - California Coastal Commission approved only the Ca┗e’s Laﾐdiﾐg Trail portioﾐ of the projeIt oﾐ 
parcel 3 and denied all development and maintenance activities for Parcel 5. 

 

County Counsel, Parks, Planning, Real Property Management, Risk Management and Sherriff staffs met 

to disIuss optioﾐs for aItioﾐs iﾐ light of the Coﾏﾏissioﾐ’s aItioﾐs.  


